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MANPOWER/TARGET DATES.

The following charts represent the projected target dates and man-
power requirements, "in man months, for achieving initial SIPS goals.

The basic goal for SIPS is the phased implementation of those sub-
systems which satisfy Support management requirements and provide relief
for OCS workload, particularly the RCA 501 workload. We expect this
phased implementation to begin during Fiscal 1969 and continue through Fis-
cal 1970. In addition to this basic goal, SIPS should also during this time
period test the feasibility of providing a preliminary capability for supporting
data communications between field stations and Headquarters. This capa-
bility represents an Agency requirement of high priority.
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